

Total Cost (Rs.Mn.)	Project period (Month/Year)	Current (if funded during implementation) at extended Origin (if recorded Source)	Financial Allocation 2018	Financial targets and progress - 2018 (as at 31.12.2018)						Physical Targets and Progress		Cumulative physical targets as at December 2017	Cumulative quarterly targets (%) (B)	Cumulative quarterly targets (%) (A)	Reasons for not achieving financial and physical targets (DPMM)									
				Expenditure target	Requested Imprest	Actual Expenditure	Actual Imprest	Balance in hand as at 31.12.2018	Overall physical target (expected output) of the project (A)	Physical targets and progress -2018	Programmes (as at 31.12.2018)					Description	Description							
50.0	(2)	(1)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	(21)	(22)	(23)	(24)	
5.0				4.99	4.99	4.99	4.99	4.94	0.00	1.94			Establish 2 school home garden	Provide 16564 plants, 570 instruments for 211 religious places										
50.0				5.0						4.23			Agriculture in religious premises											
85.0				85.0	85.0	85.0	85.0	85.0	33.5513				Conducting 01. Wap Magal Festival - 2018	Conducting 01. Wap Magal Festival - 2018	33.5513									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				02.40th Anniversary of Mahaweli Machinery Exhibitions	02.40th Anniversary of Mahaweli Machinery Exhibitions	4.23									
85.0				85.0	85.0	85.0	85.0	85.0	33.5513				03. Agricultural Machinery Exhibitions	03. Agricultural Machinery Exhibitions	33.5513									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				04. Exhibitions BMICH	04. Exhibitions BMICH	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				05. Subarathi 06.V.2025	05. Subarathi 06.V.2025	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				06. Media Release	06. Media Release	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				07. Aswama Paper Exhibits	07. Aswama Paper Exhibits	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				08. Media Release	08. Media Release	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				09. Media Release	09. Media Release	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				10. Aluth Sahal	10. Aluth Sahal	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				11. Food Festival	11. Food Festival	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				Supplements Local Conference	Supplements Local Conference	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				10. Aluth Sahal	10. Aluth Sahal	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				11. Food Festival	11. Food Festival	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				Supplements Local Conference	Supplements Local Conference	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				02.40th Anniversary of Mahaweli Machinery Exhibitions	02.40th Anniversary of Mahaweli Machinery Exhibitions	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				03. Agricultural Machinery Exhibitions	03. Agricultural Machinery Exhibitions	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				04. Exhibitions BMICH	04. Exhibitions BMICH	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				05. Subarathi 06.V.2025	05. Subarathi 06.V.2025	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				06. Media Release	06. Media Release	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				07. Aswama Paper Exhibits	07. Aswama Paper Exhibits	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				08. Media Release	08. Media Release	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				09. Media Release	09. Media Release	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				10. Aluth Sahal	10. Aluth Sahal	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				11. Food Festival	11. Food Festival	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				Supplements Local Conference	Supplements Local Conference	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				10. Aluth Sahal	10. Aluth Sahal	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				11. Food Festival	11. Food Festival	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				Supplements Local Conference	Supplements Local Conference	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				02.40th Anniversary of Mahaweli Machinery Exhibitions	02.40th Anniversary of Mahaweli Machinery Exhibitions	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				03. Agricultural Machinery Exhibitions	03. Agricultural Machinery Exhibitions	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				04. Exhibitions BMICH	04. Exhibitions BMICH	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				05. Subarathi 06.V.2025	05. Subarathi 06.V.2025	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				06. Media Release	06. Media Release	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				07. Aswama Paper Exhibits	07. Aswama Paper Exhibits	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				08. Media Release	08. Media Release	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				09. Media Release	09. Media Release	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				10. Aluth Sahal	10. Aluth Sahal	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				11. Food Festival	11. Food Festival	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				Supplements Local Conference	Supplements Local Conference	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				10. Aluth Sahal	10. Aluth Sahal	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				11. Food Festival	11. Food Festival	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				Supplements Local Conference	Supplements Local Conference	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				02.40th Anniversary of Mahaweli Machinery Exhibitions	02.40th Anniversary of Mahaweli Machinery Exhibitions	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				03. Agricultural Machinery Exhibitions	03. Agricultural Machinery Exhibitions	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				04. Exhibitions BMICH	04. Exhibitions BMICH	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				05. Subarathi 06.V.2025	05. Subarathi 06.V.2025	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				06. Media Release	06. Media Release	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				07. Aswama Paper Exhibits	07. Aswama Paper Exhibits	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				08. Media Release	08. Media Release	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				09. Media Release	09. Media Release	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				10. Aluth Sahal	10. Aluth Sahal	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				11. Food Festival	11. Food Festival	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				Supplements Local Conference	Supplements Local Conference	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				10. Aluth Sahal	10. Aluth Sahal	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				11. Food Festival	11. Food Festival	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				Supplements Local Conference	Supplements Local Conference	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				02.40th Anniversary of Mahaweli Machinery Exhibitions	02.40th Anniversary of Mahaweli Machinery Exhibitions	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				03. Agricultural Machinery Exhibitions	03. Agricultural Machinery Exhibitions	4.23									
50.0				50.0	50.0	50.0	50.0	50.0	4.23				04. Exhibitions BMICH	04. Exhibitions BMICH	4.23									
50.0				50.0	50.0	50.0																		

Action	Total Cost (Rs.Mn.)		Project period (Month/Year)	Fund Source	Financial Targets and Progress (Rs.Mn.)							Physical Targets and Progress	Reasons for not achieving financial and physical targets (DPMM)			
	Original (If implemented) at extended	Current (If implemented) at extended			Allocation 2018	Expenditure target	Expenditure requested	Expenditure received	Actual Expenditure as at 31.12.2018	Cumulative expenditure (as at 31.12.2018)	Overall physical target (expected progress as at December 2017)			% of (A)		
Physical Targets and Progress	Description	as % of (B)	Cumulative Physical Progress (as at 31.12.2018)	Fund Source	Allocation 2018	Expenditure target	Expenditure requested	Expenditure received	Actual Expenditure as at 31.12.2018	Cumulative expenditure (as at 31.12.2018)	Overall physical target (expected progress as at December 2017)	% of (A)	Cumulative quarterly targets (%) (B)			
													Q-1	Q-2	Q-3	
													(16)	(17)	(18)	(19)
													(15)			
													(14)			
													(13)			
													(12)			
													(11)			
													(10)			
													(9)			
													(8)			
													(7)			
													(6)			
													(5)			
													(4)			
													(3)			
													(2)			
													(1)			
													(24)			
													(23)			
													(22)			
													(21)			
													(20)			
													(19)			
													(18)			
													(17)			
													(16)			
													(15)			
													(14)			
													(13)			
													(12)			
													(11)			
													(10)			
													(9)			
													(8)			
													(7)			
													(6)			
													(5)			
													(4)			
													(3)			
													(2)			
													(1)			

Total Cost (Rs.Mn.)	Original	Project period (Month/Year)	Financial Targets and Progress (Rs.Mn.)				Physical Targets and Progress				Observation										
			Current	Revised	Actual	Financial targets and progress - 2018 (as at 31.12.2018)	Targets	Physical targets and progress -2018	Progress (as at 31.12.2018)	Reasons for non achieving financial and physical targets											
(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	(21)	(22)	(24)
Land Wide	80	Jan - Dec - 2018	85.46	36.47	48.99	14.72	0.1	14.72	15	15	15	15	15	15	15	15	15	15	15	15	90
Land Wide	80	Jan - Dec - 2018	85.46	36.47	48.99	14.72	0.1	14.72	15	15	15	15	15	15	15	15	15	15	15	15	90
Land Wide	80	Jan - Dec - 2018	85.46	36.47	48.99	14.72	0.1	14.72	15	15	15	15	15	15	15	15	15	15	15	15	90
Land Wide	80	Jan - Dec - 2018	85.46	36.47	48.99	14.72	0.1	14.72	15	15	15	15	15	15	15	15	15	15	15	15	90
Land Wide	80	Jan - Dec - 2018	85.46	36.47	48.99	14.72	0.1	14.72	15	15	15	15	15	15	15	15	15	15	15	15	90
Land Wide	80	Jan - Dec - 2018	85.46	36.47	48.99	14.72	0.1	14.72	15	15	15	15	15	15	15	15	15	15	15	15	90
Land Wide	80	Jan - Dec - 2018	85.46	36.47	48.99	14.72	0.1	14.72	15	15	15	15	15	15	15	15	15	15	15	15	90

17

18

19

Physical and Financial Progress of Development Projects and Programmes as at 31st December, 2018

Total Cost (Rs./Mn.)	Original (If implemented during the year)	Financial Targets and Progress (Rs./Mn.)																							
		Project Period (Month/Year)	Funding Source	2018 Allocation	Expenditure target	Imprest requested	Imprest received	Actual Expenditure	Bills handd	Cumulative expenditure (as at 31.12.2018)	Overall physical target (expected outputs) of the project	Cumulative physical progress as at December 2017	Cumulative physical targets as at 31.12.2018												
Q-1	Q-2												Q-3	Q-4	Cumulative quarterly targets (%) (A)	Q-1	Q-2	Q-3							
																			Q-1	Q-2	Q-3	Q-4	Cumulative quarterly targets (%) (B)	Cumulative physical targets as at 31.12.2018	Physical targets and progress -2018
100		(2)		(4)	(3)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	(21)	(22)	(23)	(24)	(25)
	Original	(2)		(4)	(3)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	(21)	(22)	(23)	(24)	(25)
	Current	(3)		(4)	(3)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	(21)	(22)	(23)	(24)	(25)
100	Head Wide	5		5	5	5	5	5	5	5	5	5	5	5	5	5	5	5	5	5	5	5	5	5	5
100	Central province (Rs. 1,653 Mn) - Kandy - 24 farmers (29 Ac), Male - 6 farmers (15 Ac), Nuwaraeliya - 15 farmers (12 Ac), Uva Province (Rs. 0.7 Mn) - Badulla - 17 demonstration sites (15 Ac), Sabaragamuwa Province (Rs. 1,167 Mn) - Kegalle - 6 demonstration sites (17 Ac), Rathnapura - 12 demonstration sites (11 Ac)			100																					
100	Central province (Rs. 1,653 Mn) - Kandy - 24 farmers (29 Ac), Male - 6 farmers (15 Ac), Nuwaraeliya - 15 farmers (12 Ac), Uva Province (Rs. 0.7 Mn) - Badulla - 17 demonstration sites (15 Ac), Sabaragamuwa Province (Rs. 1,167 Mn) - Kegalle - 6 demonstration sites (17 Ac), Rathnapura - 12 demonstration sites (11 Ac)			100																					
85	Central province (Rs. 1,653 Mn) - Kandy - 24 farmers (29 Ac), Male - 6 farmers (15 Ac), Nuwaraeliya - 15 farmers (12 Ac), Uva Province (Rs. 0.7 Mn) - Badulla - 17 demonstration sites (15 Ac), Sabaragamuwa Province (Rs. 1,167 Mn) - Kegalle - 6 demonstration sites (17 Ac), Rathnapura - 12 demonstration sites (11 Ac)			85																					
85	Central province (Rs. 1,653 Mn) - Kandy - 24 farmers (29 Ac), Male - 6 farmers (15 Ac), Nuwaraeliya - 15 farmers (12 Ac), Uva Province (Rs. 0.7 Mn) - Badulla - 17 demonstration sites (15 Ac), Sabaragamuwa Province (Rs. 1,167 Mn) - Kegalle - 6 demonstration sites (17 Ac), Rathnapura - 12 demonstration sites (11 Ac)			85																					
85	Central province (Rs. 1,653 Mn) - Kandy - 24 farmers (29 Ac), Male - 6 farmers (15 Ac), Nuwaraeliya - 15 farmers (12 Ac), Uva Province (Rs. 0.7 Mn) - Badulla - 17 demonstration sites (15 Ac), Sabaragamuwa Province (Rs. 1,167 Mn) - Kegalle - 6 demonstration sites (17 Ac), Rathnapura - 12 demonstration sites (11 Ac)			85																					
85	Central province (Rs. 1,653 Mn) - Kandy - 24 farmers (29 Ac), Male - 6 farmers (15 Ac), Nuwaraeliya - 15 farmers (12 Ac), Uva Province (Rs. 0.7 Mn) - Badulla - 17 demonstration sites (15 Ac), Sabaragamuwa Province (Rs. 1,167 Mn) - Kegalle - 6 demonstration sites (17 Ac), Rathnapura - 12 demonstration sites (11 Ac)			85																					
85	Central province (Rs. 1,653 Mn) - Kandy - 24 farmers (29 Ac), Male - 6 farmers (15 Ac), Nuwaraeliya - 15 farmers (12 Ac), Uva Province (Rs. 0.7 Mn) - Badulla - 17 demonstration sites (15 Ac), Sabaragamuwa Province (Rs. 1,167 Mn) - Kegalle - 6 demonstration sites (17 Ac), Rathnapura - 12 demonstration sites (11 Ac)			85																					
85	Central province (Rs. 1,653 Mn) - Kandy - 24 farmers (29 Ac), Male - 6 farmers (15 Ac), Nuwaraeliya - 15 farmers (12 Ac), Uva Province (Rs. 0.7 Mn) - Badulla - 17 demonstration sites (15 Ac), Sabaragamuwa Province (Rs. 1,167 Mn) - Kegalle - 6 demonstration sites (17 Ac), Rathnapura - 12 demonstration sites (11 Ac)			85																					
85	Central province (Rs. 1,653 Mn) - Kandy - 24 farmers (29 Ac), Male - 6 farmers (15 Ac), Nuwaraeliya - 15 farmers (12 Ac), Uva Province (Rs. 0.7 Mn) - Badulla - 17 demonstration sites (15 Ac), Sabaragamuwa Province (Rs. 1,167 Mn) - Kegalle - 6 demonstration sites (17 Ac), Rathnapura - 12 demonstration sites (11 Ac)			85																					

Physical and Financial Progress of Development Projects and Programmes as at 31st December, 2018

Total Cost (Rs.Mn.)		Project period (Month/Year)		Financial Allocation 2018	Financial targets and progress - 2018 (as at 31.12.2018)																
Current (if revised during 2018)	Origin (if extended)	Revised Source			Requested	Actual Expenditure	Actual Receipt	Physical % of (A)	Cumulative physical % of (B)	Cumulative quarterly targets (%) (B)											
		From To	Source							Target	Actual										
50	50	(4)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)			
Kandy, Malabe, Kegalle, Nuwara-Eliya, Malle, Dambulla, Kaluwa, Nuwara-Eliya, Nuwara-Eliya	70	Jan 2018 - Dec 2018	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50		
																				5.14	11.45
Kandy, Malabe, Kegalle, Nuwara-Eliya, Malle, Dambulla, Kaluwa, Nuwara-Eliya, Nuwara-Eliya	70	Jan 2018 - Dec 2018	95	90	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	
																					5.14
Kandy, Malabe, Kegalle, Nuwara-Eliya, Malle, Dambulla, Kaluwa, Nuwara-Eliya, Nuwara-Eliya	70	Jan 2018 - Dec 2018	70	70	70	70	70	70	70	70	70	70	70	70	70	70	70	70	70	70	
																					5.14
Kandy, Malabe, Kegalle, Nuwara-Eliya, Malle, Dambulla, Kaluwa, Nuwara-Eliya, Nuwara-Eliya	70	Jan 2018 - Dec 2018	95	90	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95
Kandy, Malabe, Kegalle, Nuwara-Eliya, Malle, Dambulla, Kaluwa, Nuwara-Eliya, Nuwara-Eliya	70	Jan 2018 - Dec 2018	95	90	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95
Kandy, Malabe, Kegalle, Nuwara-Eliya, Malle, Dambulla, Kaluwa, Nuwara-Eliya, Nuwara-Eliya	70	Jan 2018 - Dec 2018	95	90	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95
Kandy, Malabe, Kegalle, Nuwara-Eliya, Malle, Dambulla, Kaluwa, Nuwara-Eliya, Nuwara-Eliya	70	Jan 2018 - Dec 2018	95	90	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95
Kandy, Malabe, Kegalle, Nuwara-Eliya, Malle, Dambulla, Kaluwa, Nuwara-Eliya, Nuwara-Eliya	70	Jan 2018 - Dec 2018	95	90	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95
Kandy, Malabe, Kegalle, Nuwara-Eliya, Malle, Dambulla, Kaluwa, Nuwara-Eliya, Nuwara-Eliya	70	Jan 2018 - Dec 2018	95	90	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95	95

Physical and Financial Progress of Development Projects and Programmes as at 31st December, 2018

Physical and Financial Progress of Development Projects and Programs as at 31st December, 2018

Total Cost (Rs.Mn.)	Project period (Month/Year)	Current (Reporting Month)			Physical and Financial Progress (as at 31.12.2018)	Remarks for not achieving financial and physical targets	DPMI	Observation																											
		Original Estimate (Rs.Mn.)	Actual Expenditure (Rs.Mn.)	% of (A) as at 31.12.2018				(2)	(3)																										
										(4)	(5)																								
41.65	Jan 2018 to Dec 2018	41.65	15.5	37	1) Advances released for 24 Water resources Programs completed 2) Completed 13 conservation units 3) Completed the conservation activities in 886.25hect. of lands 4) 3	100	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	(21)	(22)	(23)	(24)						
15.5	Jan 2018 to Dec 2018	15.5	11.29	73	1) Upgrading the Kothmale and Pallickette farms to commercial level 2) Establishment of Agro Product Sales Centre 3) Establishment of Cooperative Society Network - 500	94	1) Purchased equipments for relevant projects 2) Repair 1 sales center 3) Establishment of Cooperative Society Network -405	94	1) Purchased equipments for relevant projects 2) Repair 1 sales center 3) Establishment of Cooperative Society Network -405	96	75 officers have been trained 20 Media campaign programmes have conducted 13 Meetings were held.	96	1) Completed 183 Training Programs 2) Completed 1101ta of diversion and economic crop development 3) Produced 2760MT of organic fertilizer 4) Produced 2760MT of organic fertilizer 5) Organic fertilizer production in entrepreneurship for 350 Farmers	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96
10.05	Jan 2018 to Dec 2018	10.05	10.766	106	Human Resource Development (Training) - 75 Officers * Physical Resources Development * Social Marketing	10.766	75 officers have been trained 20 Media campaign programmes have conducted 13 Meetings were held.	96	75 officers have been trained 20 Media campaign programmes have conducted 13 Meetings were held.	96	75 officers have been trained 20 Media campaign programmes have conducted 13 Meetings were held.	96	1) Completed 183 Training Programs 2) Completed 1101ta of diversion and economic crop development 3) Produced 2760MT of organic fertilizer 4) Produced 2760MT of organic fertilizer 5) Organic fertilizer production in entrepreneurship for 350 Farmers	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96	96		
41.65	Jan 2018 to Dec 2018	41.65	124.51	299	1) Protecting 30 environmentally sensitive water resources 2) Conservation of 1000 farmers 3) Soil conservation in 980 hect. 4) Make awareness of 1000 Farmers (10 Programmes)	39.829	1) Advances released for 24 Water resources Programs completed 2) Completed 13 conservation units 3) Completed the conservation activities in 886.25hect. of lands 4) 3	100	1) Advances released for 24 Water resources Programs completed 2) Completed 13 conservation units 3) Completed the conservation activities in 886.25hect. of lands 4) 3	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100		
1775	Jan 2018 to Dec 2018	1775	1775	100	02 Nos. New Paddy Stores	1775	02 Nos. New Paddy Stores	1775	02 Nos. New Paddy Stores	1775	02 Nos. New Paddy Stores	1775	02 Nos. New Paddy Stores	1775	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100		
60	Jan 2018 to Dec 2018	60	60	100	02 Nos. New Paddy Stores	60	02 Nos. New Paddy Stores	60	02 Nos. New Paddy Stores	60	02 Nos. New Paddy Stores	60	02 Nos. New Paddy Stores	60	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100		
100	Jan 2018 to Dec 2018	100	100	100	02 Nos. New Paddy Stores	100	02 Nos. New Paddy Stores	100	02 Nos. New Paddy Stores	100	02 Nos. New Paddy Stores	100	02 Nos. New Paddy Stores	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100		
4.08	Jan 2018 to Dec 2018	4.08	4.08	100	02 Nos. New Paddy Stores	4.08	02 Nos. New Paddy Stores	4.08	02 Nos. New Paddy Stores	4.08	02 Nos. New Paddy Stores	4.08	02 Nos. New Paddy Stores	4.08	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100		
4.55	Jan 2018 to Dec 2018	4.55	4.55	100	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	
4.55	Jan 2018 to Dec 2018	4.55	4.55	100	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	
4.55	Jan 2018 to Dec 2018	4.55	4.55	100	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	
4.55	Jan 2018 to Dec 2018	4.55	4.55	100	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	
4.55	Jan 2018 to Dec 2018	4.55	4.55	100	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	
4.55	Jan 2018 to Dec 2018	4.55	4.55	100	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	02 Nos. New Paddy Stores	4.55	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	

Rs. 125 Mn. worth of unscathed bills in 2017 was settled in 2018.

Projects were not implemented due to insufficient treasury funds.

Projects were not implemented due to insufficient treasury funds.

Projects were not implemented due to insufficient treasury funds.

Projects were not implemented due to insufficient treasury funds.

Projects were not implemented due to insufficient treasury funds.

Projects were not implemented due to insufficient treasury funds.

Projects were not implemented due to insufficient treasury funds.

Projects were not implemented due to insufficient treasury funds.

Projects were not implemented due to insufficient treasury funds.

Projects were not implemented due to insufficient treasury funds.

Projects were not implemented due to insufficient treasury funds.

Projects were not implemented due to insufficient treasury funds.

Projects were not implemented due to insufficient treasury funds.

Projects were not implemented due to insufficient treasury funds.

Table with columns: Total Cost (Rs.Mn.), Project period (From 1st Month Year) to Current (Month Year), Financial Targets and Progress (Rs.Mn.), Physical Targets and Progress (Rs.Mn.), Reasons for not achieving financial and physical targets (DPMI Observation), and various numerical columns (1)-(24).

Checked by :

H.L.C.N. Sewardi

Director (Planning) Acting

[Signature]

H.L.C.N. Sewardi
Director (Planning) (Acting)
Ministry of Agriculture
No. 80/5, "Govijana Mandiraya",
Rajamalwatta Avenue

Approved by :

K. A. Surarachchi

[Signature]

K.A. Surarachchi
Director General (Planning)
Ministry of Agriculture
No. 80/5, "Govijana Mandiraya",
Rajamalwatta Avenue